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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile Improvements

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 2,125.423 60.933 36.698 129.649 -   129.649 114.759 123.382 76.188 19.560 Continuing Continuing

0439: Standard Missile
Improvement

1,091.601 25.776 11.814 19.626 -   19.626 11.698 11.990 12.335 12.599 Continuing Continuing

3092: Standard Missile 6
Program

1,033.822 35.157 24.884 110.023 -   110.023 103.061 111.392 63.853 6.961 Continuing Continuing

Program MDAP/MAIS Code:
Project MDAP/MAIS Code(s): 197, 391

A. Mission Description and Budget Item Justification
Standard Missile (SM) is the Navy's premier Anti-Air Warfare (AAW) missile, providing both area air defense for the fleet and self defense for individual AEGIS CGs
and DDGs, as required by the Joint Theater Air Missile Defense (TAMD), Mission Need Statement (MNS), Defense Planning Guidance (DPG), Quadrennial Defense
Review (QDR), and Ship Class AAW Self Defense Capstone Requirements Document. Agility, fuzing, and computer modifications to SM are in development to restore
performance in the near term against a specific existing proliferating Anti-Ship Cruise Missile (ASCM) threat. Continuous analysis of missile capabilities vs. ever-evolving
and proliferating aircraft and ASCM threats and long-range
planning are required to keep pace with the threat.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 67.082 53.198 67.682 -   67.682
Current President's Budget 60.933 36.698 129.649 -   129.649
Total Adjustments -6.149 -16.500 61.967 -   61.967

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -16.500
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -3.999 -  
• SBIR/STTR Transfer -2.150 -  
• Program Adjustments -   -   0.420 -   0.420
• Rate/Misc Adjustments -   -   61.547 -   61.547
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile Improvements

Change Summary Explanation
SBIR reduction ($2.150) in FY14.  Reprogramming reduction $3.999M in FY14.  Congressional Reduction $16.5M in FY15.  A portion of FY16 increase to
K3092 ($0.420) is for the Naval Integrated Fire Control - Counter Air (NIFC-CA) integration increment 2 program. The remainder of the increase in FY16 is for
the future capabilities demonstration project. This funding will be used to prepare for and support an at sea demonstration event, Operational Test (OT)-5/15,
and Tri-Capable Missile Regression Flight Tests, collection of data, performance of analysis and reliability assessments. Additional details are held at a higher
classification.
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

0439: Standard Missile
Improvement

1,091.601 25.776 11.814 19.626 -   19.626 11.698 11.990 12.335 12.599 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  
Project MDAP/MAIS Code: 197

A. Mission Description and Budget Item Justification
Modifications to SM-2 BLK IIIA are required for use on DDG-1000 class destroyers. The Joint Universal Waveform Link (JUWL) will be integrated with the Evolved Sea
Sparrow Missile (ESSM) and Standard Missile (SM) to communicate with the DDG-1000 SPY-3 radar. SM-2 missile software will be updated with Interrupted Continuous
Wave Illumination (ICWI) in order to allow operation with DDG-1000.

Missile integration with Air and Missile Defense S-Band Radar (AMDR-S) for DDG 51 Flight III ships will include requirements review/updates and analysis, verification;
technical documentation, design review and working group SME support, missile/radar integration, missile test hardware procurement, risk assessment, safety, test and
evaluation planning, analysis, data collection.  Deliverables include interface specs and engineering documents to support AMDR Preliminary Design Reviews (PDRs)
Hardware and Software (HW&SW) (FY13) and Critical Design Reviews (CDRs) HW&SW (FY14); Engineering Development Model (EDM) testing (FY15), interface
specs and engineering documents to support AMDR/AEGIS Configuration Baseline (ACB) 20 for DDG 51 Flight III Electromagnetic Environmental Effects (E3) Testing,
Analysis and Reports.  Missile variants: ESSM Block I; SM-2 Blk IIIB MU2, SM-6 Block I (Current Aegis Configuration).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Title: DDG-1000 Pre Plan Product Improvement (P3I) Link Integration/ICWI
Articles:

FY 2014 Accomplishments:
Completed ESSM Electromagnetic Environmental Effects (E3) testing.  Delivered ESSM inert operational missile
(IOM) to DDG 1000 for ship interface checkout and integration testing; Conducted SM-2 Plate 3 qualification
testing; Conducted SM-2 JUWL Critical Design Review in 3rd quarter 2014; Assembled/integrated SM-2
modules and software into a functional missile guidance section.
FY 2015 Plans:
Conduct SM guidance and round level qualification testing and Electromagnetic Interface (EMI)/E3 testing.
Deliver Production Representative Missiles (PRM) IOM to DDG 1000 class destroyers.
FY 2016 Base Plans:

12.706
-  

8.825
-  

0.170
-  

-  
-  

0.170
-  
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Appropriation/Budget Activity
1319 / 5

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Prepare and conduct flight tests from Self Defense Test Ship and DDG-1000.  Complete Engineering Change
Proposal (ECP) for qualified SM-2 BLK IIIAZ configuration.
FY 2016 OCO Plans:
N/A
Title: Air and Missile Defense Radar (AMDR) Integration

Articles:
FY 2014 Accomplishments:
Hardware (IOM/Spare parts) procurement - (QTY of 2 SM-2 IOMs and QTY of 2 SM-6 IOMs); Design review
participation with radar prime contractor, facilitate design that complies with existing interfaces (including NIFC-
CA); Analysis to include examination of new radar in natural and threat RF environments; performance analysis;
model updates.  Successful JUWL Critical Design Review (CDR) achieved Jun 2014.
FY 2015 Plans:
Complete ESSM missile test hardware procurement; developing and updating missile interface documentation
to support the detailed requirements development for ACB Next and integration with AMDR; updating missile
models with AMDR and Combat System (CS) elements as available; generating missile fly out data; configuring
missile communication test set for radar risk reduction testing; design and program review support with radar
and CS prime contractors; engineering studies as required.
FY 2016 Base Plans:
Support and prepare for land based testing, provide engineering studies for integration of SM and ESSM with
AMDR.  Perform Electromagnetic environmental effects and Hazard of Electromagnetic Radiation to Ordnance
(HERO) testing.  Review E3/HERO design, analyses, and qualification tests.  Develop new missile Interface
Control Documents (ICDs) for SM-2, SM-6, and ESSM.  Participate in and provide analysis to support the radar
design evolution.  Provide Principal for Safety (PFS) and systems safety engineering support.  Interface with
Weapon System Explosive Safety Review Board (WSESRB) board members and review safety documentation
as required.
FY 2016 OCO Plans:
N/A

13.070
-  

2.989
-  

19.456
-  

-  
-  

19.456
-  

Accomplishments/Planned Programs Subtotals 25.776 11.814 19.626 -   19.626



UNCLASSIFIED

PE 0604366N: Standard Missile Improvements UNCLASSIFIED
Navy Page 5 of 24 R-1 Line #109

Exhibit R-2A, RDT&E Project Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Production representative missiles will be built for ESSM between FY12 and 14 and for SM-2 FY13 and FY17.

Engineering and integration testing for ESSM in FY14- FY15 and SM-2 in FY14- FY15.  67 ESSM missiles and 34 SM missiles are required to support Developmental
Test & Operational Test (DT & OT) FY15-FY17 and continue follow-on ship integration and design update effort in FY18.

This budget reflects the procurement of the initial SM Flight Test Rounds (FTRs) in FY13.  Follow-on SM/ESSM FTRs, missile integration and test efforts and ship fill
records are not funded within this budget.  The 67 ESSM and 27 SM  missiles are to be funded by NAVSEA.

SM Development, integration, and test is expected to conclude by FY18 for the X-band JUWL and ICWI.

E. Performance Metrics
ESSM initial engineering design for X-Band JUWL capability was completed and Engineering Development Models (EDMs) were built and tested.

ESSM ordered material/parts and assembled proof of design units. Design verification tests are complete (FY12).

ESSM conducted its Critical Design Review (CDR) in April 2012 (FY12).

JUWL conducted its SM-2 PDR during fourth quarter FY13.

SM-2 integration testing and datalink qualification for JUWL testing is planned for FY14.

SM-2 JUWL CDR conducted Jun 2014.

SM-2 Design verification of component, plate, guidance section, and all up round with a final qualification test in June 2015

Conduct SM-2 Software System Safety Technical Review Panel (SSSTRP) and Weapon System Explosive Review Board (WSESRB) in FY 15

Develop AMDR new missile ICDs for SM-2, SM-6, and ESSM in FY 15.

AMDR IOM testing is planned for FY 16.
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Perform E3/HERO design, analyses, E3/HERO qualification tests for AMDR in FY 16.

AMDR WSESRB in FY 16.
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design and Analysis1 SS/CPAF RAYTHEON :
Tucson, AZ 255.106 22.878 Mar 2014 9.552 Nov 2014 3.440 Nov 2015 -   3.440 Continuing Continuing Continuing

Design and Analysis2 C/CPFF JHU/APL : Laurel,
MD 6.306 1.500 Mar 2014 0.310 Nov 2014 3.781 Nov 2015 -   3.781   -     11.897   -    

Design and Analysis3 MIPR MIT/Lin Lab :
Lexington, MA 0.050 -   -   -   -   -     -     0.050   -    

Design and Analysis4 WR NSWC : Dahlgren 788.347 0.320 Mar 2014 0.601 Nov 2014 0.784 Nov 2015 -   0.784   -     790.052   -    
Design and Analysis5 WR NSWC : Indian Head 0.940 -   -   -   -   -     -     0.940   -    
Design and Analysis6 WR NAWC : China Lake 3.655 0.570 Mar 2014 0.474 Nov 2014 1.109 Nov 2015 -   1.109   -     5.808   -    

Design and Analysis7 Various
LOCKHEED
MARTIN :
Moorestown, NJ

17.775 -   -   -   -   -     -     17.775   -    

Design and Analysis8 WR CNO : Washington,
DC 0.010 -   -   -   -   -     -     0.010   -    

Design and Analysis9 WR CMDP : Phoenix, AZ 4.795 -   -   -   -   -     -     4.795   -    
Design and Analysis11 WR NSWC : Crane 0.257 -   -   -   -   -     -     0.257   -    

Design and Analysis12 WR DOI&CNAP :
Washington, DC 0.487 -   -   -   -   -     -     0.487   -    

Design and Analysis13 WR COMPTEVFOR :
Norfolk, VA 0.100 -   -   -   -   -     -     0.100   -    

Design and Analysis14 C/CPFF
LOCKHEED
MARTIN :
Moorestown, NJ

2.000 -   -   -   -   -     -     2.000   -    

Design and Analysis15 WR CARDEROCK :
Bethesda, MD 0.050 -   -   -   -   -     -     0.050   -    

Design and Analysis16 WR NWAS : Corona 0.385 -   0.351 Nov 2014 -   -   -     -     0.736   -    

Design and Analysis17 C/CPFF CORVID :
Mooresville, NC 0.100 -   -   -   -   -     -     0.100   -    

Design and Analysis18 C/CPFF BAE : Rockville, MD 0.101 0.030 Mar 2014 0.041 Nov 2014 -   -   -     -     0.172   -    
Design and Analysis19 MIPR MDA : Dahlgren,VA 1.257 -   -   -   -   -     -     1.257   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design and Analysis20 WR IWS3D :
ARLINGTON, VA 1.500 -   -   -   -   -     -     1.500   -    

Design and Analysis21 WR VARIOUS : IWS 1.0 0.000 -   -   10.052 Nov 2015 -   10.052   -     10.052   -    
Subtotal 1,083.221 25.298 11.329 19.166 -   19.166   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DEVELOPMENTAL TEST
& EVALUATION1 WR NSWC : Port

Hueneme 0.185 -   -   -   -   -     -     0.185   -    

DEVELOPMENTAL TEST
& EVALUATION2 WR WSMR : New Mexico 1.600 -   -   -   -   -     -     1.600   -    

DEVELOPMENTAL TEST
& EVALUATION3 WR NAWC : Pt Mugu 0.098 -   -   -   -   -     -     0.098   -    

DEVELOPMENTAL TEST
& EVALUATION4 WR PMRF : Hawaii 0.338 -   -   -   -   -     -     0.338   -    

DEVELOPMENTAL TEST
& EVALUATION5 WR NSWC : PHD/

Techrep 0.567 -   -   -   -   -     -     0.567   -    

Subtotal 2.788 -   -   -   -   -   -   2.788   -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

CONTRACTOR
ENGINEERING
SUPPORT

C/CPAF VARIOUS :
VARIOUS 2.630 -   -   -   -   -     -     2.630   -    

PROGRAM
MANAGEMENT
SUPPORT

C/CPAF VARIOUS :
VARIOUS 2.831 0.415 Mar 2014 0.423 Nov 2014 0.400 Nov 2015 -   0.400   -     4.069   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

TRAVEL Allot IWS3 : Arlington, VA 0.131 0.063 Mar 2014 0.062 Nov 2014 0.060 Nov 2015 -   0.060   -     0.316   -    
Subtotal 5.592 0.478 0.485 0.460 -   0.460 -   7.015   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1,091.601 25.776 11.814 19.626 -   19.626   -       -       -    

Remarks



UNCLASSIFIED

PE 0604366N: Standard Missile Improvements UNCLASSIFIED
Navy Page 10 of 24 R-1 Line #109

Exhibit R-4, RDT&E Schedule Profile: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319 / 5

R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 0439
PDR
SSSTRP
WSESRB
CDR
SSSTRP 2
WSESRB 2
IOC
SSSTRP 3
WSESRB 3
AMDR MISSILE MODELS
JUWL Guidance and Round Level Testing
EMV Test/Analysis and Uplink/Downlink
Verification
JUWL
WIETC
AMDR Land Based Testing
SDTS INCO Firing
ITB 3
IOM Award
IOM Delivery
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
0439 / Standard Missile Improvement

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0439
PDR 1 2014 1 2014
SSSTRP 2 2014 2 2014
WSESRB 3 2014 3 2014
CDR 3 2014 3 2014
SSSTRP 2 3 2015 3 2015
WSESRB 2 3 2015 3 2015
IOC 4 2016 4 2016
SSSTRP 3 3 2016 3 2016
WSESRB 3 3 2016 3 2016
AMDR MISSILE MODELS 2 2014 4 2015
JUWL Guidance and Round Level Testing 2 2015 3 2015
EMV Test/Analysis and Uplink/Downlink Verification 1 2016 4 2017
JUWL 1 2014 1 2017
WIETC 3 2014 3 2014
AMDR Land Based Testing 1 2017 4 2019
SDTS INCO Firing 4 2015 4 2015
ITB 3 4 2015 4 2015
IOM Award 4 2014 4 2014
IOM Delivery 4 2015 4 2015
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

3092: Standard Missile 6
Program

1,033.822 35.157 24.884 110.023 -   110.023 103.061 111.392 63.853 6.961 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  
Project MDAP/MAIS Code: 391

A. Mission Description and Budget Item Justification
This program leverages existing missile technology and advanced missile technology. It aligns missile technology roadmaps across the services (NAVSEA, NAVAIR,
USAF, USMC and USA) and missile variants within the services, taking advantage of the Navy's investment in the AEGIS Weapons System (AWS), Cooperative
Engagement Capability (CEC), and airborne early warning systems. This missile will provide an extended range engagement capability to provide the air superiority
and the umbrella of protection for joint U.S. forces and allies against the full spectrum of manned-fixed and rotary-wing aircraft, unmanned aerial vehicles, and land
attack and anti-ship cruise missiles in flight, thereby contributing to the continuous protection of forward deployed ground maneuver forces as well as theater rear
assets as discussed in the Joint Theater Air Missile Defense (TAMD) Mission Need Statement (MNS), Defense Planning Guide (DPG), Quadrennial Defense Review
(QDR), TAMD Capstone Requirements Document, Forward From the Sea, Joint Vision 2010/2020, the 2002/2003 Naval Transformational Roadmap, the Operational
Requirements Document for SM-6 BLK 1, and the SM-6 Capability Production Document.

SM-6 portion of Joint and Naval Integrated Fire Control is to support the integration, land-based and at-sea test, and analysis in support of the NIFC-CA test and
evaluation strategy. The JROC directed Joint Land Attack Elevated Netted Sensor (JLENS) integration into the NIFC-CA kill chain was successfully live fire tested as
well as the first land-based NIFC-CA SoS live fire test.  The first at-sea NIFC-CA System of Systems (SoS) live fire at-sea test with AEGIS Baseline 9 commenced in the
4th Quarter of FY13 with subsequent Land-Based and At-Sea tests taking place in FY14.  NIFC-CA Increment 2 commences in FY 16.  It integrates sensor, SM-6 BLK
IA and AWS ACB 16 into an advanced from the sea (FTS) Kill chain.  Efforts include support for the WSMR upgrade, Trackex events, and Live Fire test at land based
and at-sea tests.

Insensitive Munitions (IM) efforts support transition of technology associated with ONR HARDKILL Future Naval Capabilities reflected in a signed, level B, Technology
Transition Agreement (TTA), endorsed by PEO IWS 3.0, OPNAV N96C, ONR and MDA AX.

Portable All Up Round Bit Tester (PABTs) eliminates the need for missiles to be removed from the ship and transported to the Intermediate Logistics Maintenance
Facility (ILMF) to undergo testing, reprogramming, and maintenance checks.  PABTs development and subsequent delivery in FY16 will increase missile/asset
availability to the fleet and result in significant maintenance savings over the SM-6 lifecycle.

Future capabilities demonstration project supports SM demonstrations, captive flight tests, data collection, and analysis tasks.
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Title: Insensitive Munitions (IM)
Articles:

FY 2014 Accomplishments:
The prime contractor continued to develop Electronic Arm-Fire Device (EAFD)/ISD technology at the subscale
level. Safety plans and reviews with the safety community are planned. The bi-annual IM Program Objective and
Memorandum (POA&M) (for FY15/16) was socialized and endorsed. The IM tech team continued to participate
and collaborate with the ONR HARDKILL effort.
FY 2015 Plans:
The prime contractor will complete development of EAFD/ISD technology proof-of-concept. Safety plans and
reviews with the safety community are planned. The IM tech team will continue to participate and collaborate
with the ONR HARDKILL effort.
FY 2016 Base Plans:
Safety plans and reviews with the safety community are planned. The IM tech team will continue to participate
and collaborate with the ONR HARDKILL effort.
FY 2016 OCO Plans:
N/A

4.114
-  

1.000
-  

1.000
-  

-  
-  

1.000
-  

Title: Portable All-Up Round Bit Tester (PABTs)
Articles:

FY 2014 Accomplishments:
Continued detailed design and development.
FY 2015 Plans:
Complete harware/software Preliminary Design review (PDR) and interface development and support efforts for
hardware/software Crtical Desgin Review (CDR).
FY 2016 Base Plans:
N/A
FY 2016 OCO Plans:
N/A

5.000
-  

1.000
-  

-  
-  

-  
-  

-  
-  

Title: Naval Integrated Fire Control - Counter Air (NIFC-CA) 5.775 1.943 2.106 -   2.106
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Articles:
FY 2014 Accomplishments:
Successful execution of Live-Fire NIFC-CA tests at White Sands Missile Range (WSMR) (LFT-1) and successful
execution of three at-sea live fire NIFC-CA tests at Point Mugu Test Center (PMTC).  Successful execution of
integration trackex events.
FY 2015 Plans:
Capabilities and limitations development. Analysis based on federated 6-DOF (Degrees of Freedom) and live
fire test events to support IFC runs for the record.  Execution of two live fire test at WSMR to include two trackex
events.  Simulation updates to NIFC-CA Federation.
FY 2016 Base Plans:
Requirements definition and generation of requirements for WSMR combat system upgrades.  Support of
WSMR combat system upgrade and integration.  Support for development of NIFC-CA Increment 2 test strategy.
Simulation updates for NIFC-CA end to end federation.
FY 2016 OCO Plans:
N/A

-   -   -   -   -  

Title: Future Capability Demonstration
Articles:

FY 2014 Accomplishments:
Land Based Testing to support: Lethality test assessments, captive carry flight test, data collections,
performance analysis tasks, reliability assessment, AEGIS Systems Requirement Review (SRR), and AEGIS
Systems Functional Review (SFR).

Studies to support: Network element trade study, weapon capability characterization study, inherent sensor
capability study, and combat system implementation study.
FY 2015 Plans:
Control test vehicle tests at White Sands Missile Range, data collections, performance analysis tasks, reliability
assessment, PDR for ABC, and Combat Systems Integration Test (CSIT). Integration testing of the entire
architecture interfaces missile, data network, AEGIS, and airborne sensor.
FY 2016 Base Plans:

20.268
-  

20.941
-  

106.917
-  

-  
-  

106.917
-  
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Prepare for and support an at sea demonstration event, Operational Test (OT)-5/15, and Tri-Capable Missile
Regression Flight Tests.  Collection of data, performance analysis and reliability assessments.   Additional
details are held at a higher classification.
FY 2016 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 35.157 24.884 110.023 -   110.023

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• WPN 2234: Standard Missile 300.185 436.498 435.352 -   435.352 508.303 517.902 530.276 539.772 3,614.120 8,018.838

• Standard Missile: QTY 93.000 110.000 113.000 -   113.000 125.000 125.000 125.000 125.000 717.000 1,800.000
Remarks

D. Acquisition Strategy
SM-6 Acquisition Strategy signed by OSD AT&L 14 March 2012.

E. Performance Metrics
Accomplishments
- Development Test Flight Tests at PMRF - Jan 11
- Operational Test (OT) TRR - May 11
- OT Flight Tests at PMRF - Jul 11
- Low Rate Initial Production (LRIP) III Option II Contract Award - Jul 11
- LRIP IV Undefinitized Contract Agreement Contract Award - May 12
- Full Rate Production (FRP) Decision - April 13
- SM-6 SD&D Contract SPI is currently at 1.00 and CPI is at 1.00
- PRP Flight Test  July 13
- FRP - 1st contract awarded Sept 13
- IOC Nov 13

Upcoming Milestones
- DT/OT DI - Jan 14 - Sept 14
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

- Integrated Fire Control (IFC) Apr 12 - Jul 16
- FRP 2 awarded June 14
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design & Analysis C/CPIF RAYTHEON :
Tucson, AZ 678.963 7.309 Mar 2014 4.091 Feb 2015 38.798 Nov 2015 -   38.798 Continuing Continuing Continuing

Design & Analysis C/CPFF JHU/APL : Laurel
MD 46.013 3.049 Mar 2014 1.270 Feb 2015 4.535 Nov 2015 -   4.535   -     54.867   -    

Design & Analysis MIPR MIT/Lin Lab :
Lexington, MA 0.550 -   -   -   -   -     -     0.550   -    

Design & Analysis WR NAWC : China Lake 4.587 0.050 Mar 2014 -   1.350 Nov 2015 -   1.350   -     5.987   -    
Design & Analysis WR NSWC : Dahlgren 11.150 0.175 Mar 2014 0.054 Feb 2015 0.100 Nov 2015 -   0.100   -     11.479   -    
Design & Analysis WR NSWC : Indian Head 3.562 0.300 Mar 2014 0.025 Feb 2015 0.070 Nov 2015 -   0.070   -     3.957   -    
Design & Analysis WR NSWC : PHD 9.232 0.050 Mar 2014 0.560 Feb 2015 0.500 Nov 2015 -   0.500   -     10.342   -    
Design & Analysis WR NSWC : Crane 1.256 -   -   -   -   -     -     1.256   -    
Design & Analysis MIPR JSPO : Eglin AFB 24.049 -   -   -   -   -     -     24.049   -    

Design & Analysis C/CPFF LOCKHEED Martin :
Moorestown, NJ 6.074 -   -   -   -   -     -     6.074   -    

Design & Analysis WR NSWC : Corona 16.559 0.100 Mar 2014 0.989 Feb 2015 0.500 Nov 2015 -   0.500   -     18.148   -    
Design & Analysis Reqn ONR : Arlington, VA 5.320 -   -   -   -   -     -     5.320   -    

Design & Analysis Reqn NRL : Washington,
DC 0.090 -   -   -   -   -     -     0.090   -    

Design & Analysis WR COMPTEVFOR :
Norfolk, VA 2.155 -   0.100 Nov 2014 0.100 Nov 2015 -   0.100   -     2.355   -    

Design & Analysis WR CARDEROCK :
Philadelphia, PA 2.549 -   0.250 Feb 2015 0.660 Nov 2015 -   0.660   -     3.459   -    

Design & Analysis WR NSWC : Pt Mugu 0.613 -   -   -   -   -     -     0.613   -    
Design & Analysis C/CPFF BAE : Rockville, MD 6.446 -   -   -   -   -     -     6.446   -    
Design & Analysis MIPR ARMY : Redstone 0.050 -   0.300 Feb 2015 0.500 Nov 2015 -   0.500   -     0.850   -    

Design & Analysis WR NAWCAD : Pax
River, MD 0.392 -   0.230 Feb 2015 1.704 Nov 2015 -   1.704   -     2.326   -    

Design & Analysis C/CPFF CORVID :
Mooresville, NC 2.900 -   0.500 Nov 2014 2.300 Nov 2015 -   2.300   -     5.700   -    

Design & Analysis C/CPFF RNB : Arlington, VA 0.010 -   -   -   -   -     -     0.010   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Design & Analysis WR SPAWAR : Arlington,
VA 0.007 -   -   -   -   -     -     0.007   -    

Design & Analysis WR ARMY : Cecom 0.066 -   -   -   -   -     -     0.066   -    

Design & Analysis C/FP
GENERAL
DYNAMICS : Falls
Church, VA

1.660 -   -   -   -   -     -     1.660   -    

Design & Analysis WR VARIOUS : (IWS 1A) 59.773 9.790 Mar 2014 4.702 Feb 2015 19.100 Nov 2015 -   19.100   -     93.365   -    
Design & Analysis WR VARIOUS : (VLS) 24.877 0.050 Mar 2014 -   1.200 Nov 2015 -   1.200   -     26.127   -    
Design & Analysis WR NSWC : WSMR 0.000 0.100 Mar 2014 -   0.500 Nov 2015 -   0.500   -     0.600   -    
Design & Analysis WR PMRF : Hawaii 0.000 -   0.772 Feb 2015 0.600 Nov 2015 -   0.600   -     1.372   -    

Design & Analysis WR DOI : Washington
D.C. 0.000 -   0.342 Nov 2014 0.400 Nov 2015 -   0.400   -     0.742   -    

Subtotal 908.903 20.973 14.185 72.917 -   72.917   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Develpomental Test &
Evaluation WR NSWC : Port

Hueneme 1.365 0.700 Mar 2014 1.591 Feb 2015 0.975 Nov 2015 -   0.975   -     4.631   -    

Develpomental Test &
Evaluation WR NSWC : WSMR 24.142 1.900 Mar 2014 0.250 Feb 2015 0.375 Nov 2015 -   0.375   -     26.667   -    

Develpomental Test &
Evaluation WR PMRF : Hawaii 38.201 -   2.099 Feb 2015 2.000 Nov 2015 -   2.000   -     42.300   -    

Develpomental Test &
Evaluation WR NAWC : Pt Mugu 0.769 2.000 Mar 2014 0.300 Feb 2015 3.000 Nov 2015 -   3.000   -     6.069   -    

Develpomental Test &
Evaluation C/CPAF RAYTHEON :

Tucson, AZ 17.107 1.854 Mar 2014 1.668 Feb 2015 11.000 Nov 2015 -   11.000   -     31.629   -    

Develpomental Test &
Evaluation C/CPFF JHU/APL : Laurel,

MD 5.806 1.630 Mar 2014 0.875 Feb 2015 3.950 Nov 2015 -   3.950   -     12.261   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Develpomental Test &
Evaluation WR NSWC : Corona 5.098 1.620 Mar 2014 0.300 Feb 2015 1.485 Nov 2015 -   1.485   -     8.503   -    

Develpomental Test &
Evaluation WR NSWC : Dahlgren 0.958 0.550 Mar 2014 -   0.800 Nov 2015 -   0.800   -     2.308   -    

Developmental Test &
Evaluation WR VLS : Arlington, VA 1.894 0.150 Mar 2014 0.150 Nov 2014 0.325 Nov 2015 -   0.325   -     2.519   -    

Developmental Test &
Evaluation WR COMPTEVFOR :

Norfolk, Va 1.364 -   -   0.300 Nov 2015 -   0.300   -     1.664   -    

Developmental Test &
Evaluation WR VARIOUS : (IWS 1A) 0.902 -   1.330 Feb 2015 4.800 Nov 2015 -   4.800   -     7.032   -    

Developmental Test &
Evaluation WR NSWC : Carderock 0.000 2.000 Mar 2014 -   0.200 Nov 2015 -   0.200   -     2.200   -    

Developmental Test &
Evaluation WR NAWC : China Lake 0.000 -   -   1.130 Nov 2015 -   1.130   -     1.130   -    

Developmental Test &
Evaluation WR ONR : Arlington, Va 0.000 -   0.536 Feb 2015 2.000 Nov 2015 -   2.000   -     2.536   -    

Developmental Test &
Evaluation WR DOI : Washington

D.C. 0.000 -   -   0.864 Nov 2015 -   0.864   -     0.864   -    

Subtotal 97.606 12.404 9.099 33.204 -   33.204 -   152.313   -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Contractor Engineering
Services C/CPAF VARIOUS : Various 25.051 1.730 Mar 2014 1.500 Feb 2015 3.851 Nov 2015 -   3.851   -     32.132   -    

Travel Various IWS3 : Arlington, VA 1.132 0.050 Mar 2014 0.100 Feb 2015 0.051 Nov 2015 -   0.051   -     1.333   -    

DAWDF C/FP Not Specified : Not
Specified 1.130 -   -   -   -   -     -     1.130   -    

Subtotal 27.313 1.780 1.600 3.902 -   3.902 -   34.595   -    
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1,033.822 35.157 24.884 110.023 -   110.023   -       -       -    

Remarks
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Proj 3092
IOC
Full Operational Capability (FOC)
DT/OT DI (FOT&E)
Runs for the Record
Runs for the Record Final Report
Future Capability Demonstration Captive
Flight Test (CFT) 1
Future Capability Demonstration Base Test
(LBT) 1
Future Capability Demonstration At-Sea test
1
Future Capability Demonstration SRR
Future Capability Demonstration SFR
Future Capability Demonstration PDR
Integrated Fire Control
NIFC-CA LFT -2
NIFC-CA AS-2
NIFC-CA LIVE FIRE (WSMR)
NIFC-CA LIVE FIRE 2 (WSMR)
NIFC-CA LIVE FIRE
NIFC-CA CDR
NIFC-CA I&T
NIFC-CA Increment 2 Live Firing Testing
Integrated Fire Control Increment 2
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Low-Rate Initial Production III Deliveries
Low-Rate Initial Production IV Deliveries
Full Rate Production (FRP) 1 Deliveries
Full Rate Production (FRP) 2 Deliveries
Full Rate Production (FRP) 3 Deliveries
Full Rate Production (FRP) 4 Deliveries
Full Rate Production (FRP) 5 Deliveries
Full Rate Production (FRP) 2 Award
Full Rate Production (FRP) 3 Award
Full Rate Production (FRP) 4 Award
Full Rate Production (FRP) 5 Award
Full Rate Production (FRP) 6 Award
OT-5/15 Flight Test
Future Capability Tri-Capable Missile
Regression Flight Tests
Future Capability Demonstration Captive
Flight Test (CFT) 2
Future Capability Demonstration Captive
Flight Test (CFT) 3
Future Capability Demonstration Base Test
(LBT) 2
Future Capability Demonstration At-Sea test
2
Future Capability Demonstration At-Sea test
3
Future Capability Demonstration At-Sea test
4
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3092
IOC 1 2014 1 2014
Full Operational Capability (FOC) 4 2015 4 2015
DT/OT DI (FOT&E) 2 2014 2 2015
Runs for the Record 1 2015 1 2015
Runs for the Record Final Report 4 2015 4 2015
Future Capability Demonstration Captive Flight Test (CFT) 1 2 2014 2 2014
Future Capability Demonstration Base Test (LBT) 1 2 2018 2 2018
Future Capability Demonstration At-Sea test 1 2 2015 2 2015
Future Capability Demonstration SRR 1 2014 1 2014
Future Capability Demonstration SFR 3 2014 3 2014
Future Capability Demonstration PDR 3 2015 3 2015
Integrated Fire Control 1 2014 3 2018
NIFC-CA LFT -2 2 2014 2 2014
NIFC-CA AS-2 3 2014 3 2014
NIFC-CA LIVE FIRE (WSMR) 2 2015 2 2015
NIFC-CA LIVE FIRE 2 (WSMR) 1 2016 1 2016
NIFC-CA LIVE FIRE 4 2016 4 2016
NIFC-CA CDR 1 2017 1 2017
NIFC-CA I&T 2 2018 2 2018
NIFC-CA Increment 2 Live Firing Testing 4 2018 4 2018
Integrated Fire Control Increment 2 4 2018 4 2020
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R-1 Program Element (Number/Name)
PE 0604366N / Standard Missile
Improvements

Project (Number/Name)
3092 / Standard Missile 6 Program

Start End
Events by Sub Project Quarter Year Quarter Year

Low-Rate Initial Production III Deliveries 1 2014 2 2014
Low-Rate Initial Production IV Deliveries 3 2014 2 2015
Full Rate Production (FRP) 1 Deliveries 3 2015 2 2016
Full Rate Production (FRP) 2 Deliveries 3 2016 2 2017
Full Rate Production (FRP) 3 Deliveries 3 2017 2 2018
Full Rate Production (FRP) 4 Deliveries 3 2018 2 2019
Full Rate Production (FRP) 5 Deliveries 3 2019 2 2020
Full Rate Production (FRP) 2 Award 4 2014 4 2014
Full Rate Production (FRP) 3 Award 2 2015 2 2015
Full Rate Production (FRP) 4 Award 2 2016 2 2016
Full Rate Production (FRP) 5 Award 2 2017 2 2017
Full Rate Production (FRP) 6 Award 2 2018 2 2018
OT-5/15 Flight Test 2 2016 3 2016
Future Capability Tri-Capable Missile Regression Flight Tests 2 2016 4 2016
Future Capability Demonstration Captive Flight Test (CFT) 2 2 2015 4 2015
Future Capability Demonstration Captive Flight Test (CFT) 3 2 2017 4 2017
Future Capability Demonstration Base Test (LBT) 2 4 2018 4 2018
Future Capability Demonstration At-Sea test 2 2 2016 2 2016
Future Capability Demonstration At-Sea test 3 3 2018 3 2018
Future Capability Demonstration At-Sea test 4 3 2019 3 2019
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                         Production representative missiles will be built for ESSM between FY12 and 14 and for SM-2 FY13 and FY17.

Engineering and integration testing for ESSM in FY14- FY15 and SM-2 in FY14- FY15.  67 ESSM missiles and 34 SM missiles are required to support Developmental Test & Operational Test (DT & OT) FY15-FY17 and continue follow-on ship integration and design update effort in FY18.

This budget reflects the procurement of the initial SM Flight Test Rounds (FTRs) in FY13.  Follow-on SM/ESSM FTRs, missile integration and test efforts and ship fill records are not funded within this budget.  The 67 ESSM and 27 SM  missiles are to be funded by NAVSEA.

SM Development, integration, and test is expected to conclude by FY18 for the X-band JUWL and ICWI.
                         ESSM initial engineering design for X-Band JUWL capability was completed and Engineering Development Models (EDMs) were built and tested. 

ESSM ordered material/parts and assembled proof of design units. Design verification tests are complete (FY12).

ESSM conducted its Critical Design Review (CDR) in April 2012 (FY12).

JUWL conducted its SM-2 PDR during fourth quarter FY13.

SM-2 integration testing and datalink qualification for JUWL testing is planned for FY14.

SM-2 JUWL CDR conducted Jun 2014.

SM-2 Design verification of component, plate, guidance section, and all up round with a final qualification test in June 2015

Conduct SM-2 Software System Safety Technical Review Panel (SSSTRP) and Weapon System Explosive Review Board (WSESRB) in FY 15

Develop AMDR new missile ICDs for SM-2, SM-6, and ESSM in FY 15.

AMDR IOM testing is planned for FY 16.

Perform E3/HERO design, analyses, E3/HERO qualification tests for AMDR in FY 16.  

AMDR WSESRB in FY 16.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Design and Analysis1
                                         SS
                                         CPAF
                                         RAYTHEON
                                         Tucson, AZ
                                         
                                             255.106
                                             
                                                 22.878
                                                 2014-03
                                            
                                             
                                                 9.552
                                                 2014-11
                                            
                                             
                                                 3.440
                                            
                                             
                                                 3.440
                                                 2015-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Design and Analysis2
                                         C
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             6.306
                                             
                                                 1.500
                                                 2014-03
                                            
                                             
                                                 0.310
                                                 2014-11
                                            
                                             
                                                 3.781
                                            
                                             
                                                 3.781
                                                 2015-11
                                            
                                             0.000
                                             11.897
                                        
                                    
                                     
                                         Design and Analysis3
                                         MIPR
                                         MIT/Lin Lab
                                         Lexington, MA
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Design and Analysis4
                                         WR
                                         NSWC
                                         Dahlgren
                                         
                                             788.347
                                             
                                                 0.320
                                                 2014-03
                                            
                                             
                                                 0.601
                                                 2014-11
                                            
                                             
                                                 0.784
                                            
                                             
                                                 0.784
                                                 2015-11
                                            
                                             0.000
                                             790.052
                                        
                                    
                                     
                                         Design and Analysis5
                                         WR
                                         NSWC
                                         Indian Head
                                         
                                             0.940
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.940
                                        
                                    
                                     
                                         Design and Analysis6
                                         WR
                                         NAWC
                                         China Lake
                                         
                                             3.655
                                             
                                                 0.570
                                                 2014-03
                                            
                                             
                                                 0.474
                                                 2014-11
                                            
                                             
                                                 1.109
                                            
                                             
                                                 1.109
                                                 2015-11
                                            
                                             0.000
                                             5.808
                                        
                                    
                                     
                                         Design and Analysis7
                                         Various
                                         LOCKHEED MARTIN
                                         Moorestown, NJ
                                         
                                             17.775
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.775
                                        
                                    
                                     
                                         Design and Analysis8
                                         WR
                                         CNO
                                         Washington, DC
                                         
                                             0.010
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.010
                                        
                                    
                                     
                                         Design and Analysis9
                                         WR
                                         CMDP
                                         Phoenix, AZ
                                         
                                             4.795
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.795
                                        
                                    
                                     
                                         Design and Analysis11
                                         WR
                                         NSWC
                                         Crane
                                         
                                             0.257
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.257
                                        
                                    
                                     
                                         Design and Analysis12
                                         WR
                                         DOI&CNAP
                                         Washington, DC
                                         
                                             0.487
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.487
                                        
                                    
                                     
                                         Design and Analysis13
                                         WR
                                         COMPTEVFOR
                                         Norfolk, VA
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Design and Analysis14
                                         C
                                         CPFF
                                         LOCKHEED MARTIN
                                         Moorestown, NJ
                                         
                                             2.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.000
                                        
                                    
                                     
                                         Design and Analysis15
                                         WR
                                         CARDEROCK
                                         Bethesda, MD
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         Design and Analysis16
                                         WR
                                         NWAS
                                         Corona
                                         
                                             0.385
                                             
                                                 0.000
                                            
                                             
                                                 0.351
                                                 2014-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.736
                                        
                                    
                                     
                                         Design and Analysis17
                                         C
                                         CPFF
                                         CORVID
                                         Mooresville, NC
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Design and Analysis18
                                         C
                                         CPFF
                                         BAE
                                         Rockville, MD
                                         
                                             0.101
                                             
                                                 0.030
                                                 2014-03
                                            
                                             
                                                 0.041
                                                 2014-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.172
                                        
                                    
                                     
                                         Design and Analysis19
                                         MIPR
                                         MDA
                                         Dahlgren,VA
                                         
                                             1.257
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.257
                                        
                                    
                                     
                                         Design and Analysis20
                                         WR
                                         IWS3D
                                         ARLINGTON, VA
                                         
                                             1.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                        
                                    
                                     
                                         Design and Analysis21
                                         WR
                                         VARIOUS
                                         IWS 1.0
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 10.052
                                            
                                             
                                                 10.052
                                                 2015-11
                                            
                                             0.000
                                             10.052
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         DEVELOPMENTAL TEST & EVALUATION1
                                         WR
                                         NSWC
                                         Port Hueneme
                                         
                                             0.185
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.185
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION2
                                         WR
                                         WSMR
                                         New Mexico
                                         
                                             1.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.600
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION3
                                         WR
                                         NAWC
                                         Pt Mugu
                                         
                                             0.098
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.098
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION4
                                         WR
                                         PMRF
                                         Hawaii
                                         
                                             0.338
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.338
                                        
                                    
                                     
                                         DEVELOPMENTAL TEST & EVALUATION5
                                         WR
                                         NSWC
                                         PHD/Techrep
                                         
                                             0.567
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.567
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         CONTRACTOR ENGINEERING SUPPORT
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.630
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.630
                                        
                                    
                                     
                                         PROGRAM MANAGEMENT SUPPORT
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.831
                                             
                                                 0.415
                                                 2014-03
                                            
                                             
                                                 0.423
                                                 2014-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2015-11
                                            
                                             0.000
                                             4.069
                                        
                                    
                                     
                                         TRAVEL
                                         Allot
                                         IWS3
                                         Arlington, VA
                                         
                                             0.131
                                             
                                                 0.063
                                                 2014-03
                                            
                                             
                                                 0.062
                                                 2014-11
                                            
                                             
                                                 0.060
                                            
                                             
                                                 0.060
                                                 2015-11
                                            
                                             0.000
                                             0.316
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 0439
                                 
                                     
                                         PDR
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         SSSTRP
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         WSESRB
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         CDR
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         SSSTRP 2
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         WSESRB 2
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         IOC
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         SSSTRP 3
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         WSESRB 3
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         AMDR MISSILE MODELS
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         JUWL Guidance and Round Level Testing
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         EMV Test/Analysis and Uplink/Downlink Verification
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         JUWL
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         WIETC
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         AMDR Land Based Testing
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 4
                                                 2019
                                            
                                        
                                    
                                     
                                         SDTS INCO Firing
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         ITB 3
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         IOM Award
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         IOM Delivery
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3092
                     Standard Missile 6 Program
                     391
                     
                         1033.822
                         35.157
                         24.884
                         110.023
                         110.023
                         103.061
                         111.392
                         63.853
                         6.961
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This program leverages existing missile technology and advanced missile technology. It aligns missile technology roadmaps across the services (NAVSEA, NAVAIR, USAF, USMC and USA) and missile variants within the services, taking advantage of the Navy's investment in the AEGIS Weapons System (AWS), Cooperative Engagement Capability (CEC), and airborne early warning systems. This missile will provide an extended range engagement capability to provide the air superiority and the umbrella of protection for joint U.S. forces and allies against the full spectrum of manned-fixed and rotary-wing aircraft, unmanned aerial vehicles, and land attack and anti-ship cruise missiles in flight, thereby contributing to the continuous protection of forward deployed ground maneuver forces as well as theater rear assets as discussed in the Joint Theater Air Missile Defense (TAMD) Mission Need Statement (MNS), Defense Planning Guide (DPG), Quadrennial Defense Review (QDR), TAMD Capstone Requirements Document, Forward From the Sea, Joint Vision 2010/2020, the 2002/2003 Naval Transformational Roadmap, the Operational Requirements Document for SM-6 BLK 1, and the SM-6 Capability Production Document.

SM-6 portion of Joint and Naval Integrated Fire Control is to support the integration, land-based and at-sea test, and analysis in support of the NIFC-CA test and evaluation strategy. The JROC directed Joint Land Attack Elevated Netted Sensor (JLENS) integration into the NIFC-CA kill chain was successfully live fire tested as well as the first land-based NIFC-CA SoS live fire test.  The first at-sea NIFC-CA System of Systems (SoS) live fire at-sea test with AEGIS Baseline 9 commenced in the 4th Quarter of FY13 with subsequent Land-Based and At-Sea tests taking place in FY14.  NIFC-CA Increment 2 commences in FY 16.  It integrates sensor, SM-6 BLK IA and AWS ACB 16 into an advanced from the sea (FTS) Kill chain.  Efforts include support for the WSMR upgrade, Trackex events, and Live Fire test at land based and at-sea tests.

Insensitive Munitions (IM) efforts support transition of technology associated with ONR HARDKILL Future Naval Capabilities reflected in a signed, level B, Technology Transition Agreement (TTA), endorsed by PEO IWS 3.0, OPNAV N96C, ONR and MDA AX.

Portable All Up Round Bit Tester (PABTs) eliminates the need for missiles to be removed from the ship and transported to the Intermediate Logistics Maintenance Facility (ILMF) to undergo testing, reprogramming, and maintenance checks.  PABTs development and subsequent delivery in FY16 will increase missile/asset availability to the fleet and result in significant maintenance savings over the SM-6 lifecycle.

Future capabilities demonstration project supports SM demonstrations, captive flight tests, data collection, and analysis tasks.
                         
                             
                                 Insensitive Munitions (IM)
                                 
                                     
                                         4.114
                                         0
                                         The prime contractor continued to develop Electronic Arm-Fire Device (EAFD)/ISD technology at the subscale level. Safety plans and reviews with the safety community are planned. The bi-annual IM Program Objective and Memorandum (POA&M) (for FY15/16) was socialized and endorsed. The IM tech team continued to participate and collaborate with the ONR HARDKILL effort.
                                    
                                
                                 
                                     
                                         1.000
                                         0
                                         The prime contractor will complete development of EAFD/ISD technology proof-of-concept. Safety plans and reviews with the safety community are planned. The IM tech team will continue to participate and collaborate with the ONR HARDKILL effort.
                                    
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         Safety plans and reviews with the safety community are planned. The IM tech team will continue to participate and collaborate with the ONR HARDKILL effort.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                             
                                 Portable All-Up Round Bit Tester (PABTs)
                                 
                                     
                                         5.000
                                         0
                                         Continued detailed design and development.
                                    
                                
                                 
                                     
                                         1.000
                                         0
                                         Complete harware/software Preliminary Design review (PDR) and interface development and support efforts for hardware/software Crtical Desgin Review (CDR).
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                             
                                 Naval Integrated Fire Control - Counter Air (NIFC-CA)
                                 
                                     
                                         5.775
                                         0
                                         Successful execution of Live-Fire NIFC-CA tests at White Sands Missile Range (WSMR) (LFT-1) and successful execution of three at-sea live fire NIFC-CA tests at Point Mugu Test Center (PMTC).  Successful execution of integration trackex events.
                                    
                                
                                 
                                     
                                         1.943
                                         0
                                         Capabilities and limitations development. Analysis based on federated 6-DOF (Degrees of Freedom) and live fire test events to support IFC runs for the record.  Execution of two live fire test at WSMR to include two trackex events.  Simulation updates to NIFC-CA Federation.
                                    
                                     
                                         2.106
                                         0
                                    
                                     
                                         2.106
                                         0
                                         Requirements definition and generation of requirements for WSMR combat system upgrades.  Support of WSMR combat system upgrade and integration.  Support for development of NIFC-CA Increment 2 test strategy.  Simulation updates for NIFC-CA end to end federation.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                             
                                 Future Capability Demonstration
                                 
                                     
                                         20.268
                                         0
                                         Land Based Testing to support: Lethality test assessments, captive carry flight test, data collections, performance analysis tasks, reliability assessment, AEGIS Systems Requirement Review (SRR), and AEGIS Systems Functional Review (SFR).  

Studies to support: Network element trade study, weapon capability characterization study, inherent sensor capability study, and combat system implementation study.
                                    
                                
                                 
                                     
                                         20.941
                                         0
                                         Control test vehicle tests at White Sands Missile Range, data collections, performance analysis tasks, reliability assessment, PDR for ABC, and Combat Systems Integration Test (CSIT). Integration testing of the entire architecture interfaces missile, data network, AEGIS, and airborne sensor.
                                    
                                     
                                         106.917
                                         0
                                    
                                     
                                         106.917
                                         0
                                         Prepare for and support an at sea demonstration event, Operational Test (OT)-5/15, and Tri-Capable Missile Regression Flight Tests.  Collection of data, performance analysis and reliability assessments.   Additional details are held at a higher classification.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                        
                         
                             
                                 WPN 2234
                                 Standard Missile
                                 
                                     300.185
                                     436.498
                                     435.352
                                     435.352
                                     508.303
                                     517.902
                                     530.276
                                     539.772
                                     3614.120
                                     8018.838
                                
                            
                             
                                 Standard Missile
                                 QTY
                                 
                                     93.000
                                     110.000
                                     113.000
                                     113.000
                                     125.000
                                     125.000
                                     125.000
                                     125.000
                                     717.000
                                     1800.000
                                
                            
                        
                         SM-6 Acquisition Strategy signed by OSD AT&L 14 March 2012.
                         Accomplishments
- Development Test Flight Tests at PMRF - Jan 11
- Operational Test (OT) TRR - May 11
- OT Flight Tests at PMRF - Jul 11
- Low Rate Initial Production (LRIP) III Option II Contract Award - Jul 11
- LRIP IV Undefinitized Contract Agreement Contract Award - May 12
- Full Rate Production (FRP) Decision - April 13
- SM-6 SD&D Contract SPI is currently at 1.00 and CPI is at 1.00
- PRP Flight Test  July 13
- FRP - 1st contract awarded Sept 13
- IOC Nov 13

Upcoming Milestones
- DT/OT DI - Jan 14 - Sept 14
- Integrated Fire Control (IFC) Apr 12 - Jul 16
- FRP 2 awarded June 14
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Design & Analysis
                                         C
                                         CPIF
                                         RAYTHEON
                                         Tucson, AZ
                                         
                                             678.963
                                             
                                                 7.309
                                                 2014-03
                                            
                                             
                                                 4.091
                                                 2015-02
                                            
                                             
                                                 38.798
                                            
                                             
                                                 38.798
                                                 2015-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         JHU/APL
                                         Laurel MD
                                         
                                             46.013
                                             
                                                 3.049
                                                 2014-03
                                            
                                             
                                                 1.270
                                                 2015-02
                                            
                                             
                                                 4.535
                                            
                                             
                                                 4.535
                                                 2015-11
                                            
                                             0.000
                                             54.867
                                        
                                    
                                     
                                         Design & Analysis
                                         MIPR
                                         MIT/Lin Lab
                                         Lexington, MA
                                         
                                             0.550
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.550
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NAWC
                                         China Lake
                                         
                                             4.587
                                             
                                                 0.050
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.350
                                            
                                             
                                                 1.350
                                                 2015-11
                                            
                                             0.000
                                             5.987
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Dahlgren
                                         
                                             11.150
                                             
                                                 0.175
                                                 2014-03
                                            
                                             
                                                 0.054
                                                 2015-02
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2015-11
                                            
                                             0.000
                                             11.479
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Indian Head
                                         
                                             3.562
                                             
                                                 0.300
                                                 2014-03
                                            
                                             
                                                 0.025
                                                 2015-02
                                            
                                             
                                                 0.070
                                            
                                             
                                                 0.070
                                                 2015-11
                                            
                                             0.000
                                             3.957
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         PHD
                                         
                                             9.232
                                             
                                                 0.050
                                                 2014-03
                                            
                                             
                                                 0.560
                                                 2015-02
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2015-11
                                            
                                             0.000
                                             10.342
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Crane
                                         
                                             1.256
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.256
                                        
                                    
                                     
                                         Design & Analysis
                                         MIPR
                                         JSPO
                                         Eglin AFB
                                         
                                             24.049
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.049
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         LOCKHEED Martin
                                         Moorestown, NJ
                                         
                                             6.074
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.074
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Corona
                                         
                                             16.559
                                             
                                                 0.100
                                                 2014-03
                                            
                                             
                                                 0.989
                                                 2015-02
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2015-11
                                            
                                             0.000
                                             18.148
                                        
                                    
                                     
                                         Design & Analysis
                                         Reqn
                                         ONR
                                         Arlington, VA
                                         
                                             5.320
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.320
                                        
                                    
                                     
                                         Design & Analysis
                                         Reqn
                                         NRL
                                         Washington, DC
                                         
                                             0.090
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.090
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         COMPTEVFOR
                                         Norfolk, VA
                                         
                                             2.155
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                                 2014-11
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2015-11
                                            
                                             0.000
                                             2.355
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         CARDEROCK
                                         Philadelphia, PA
                                         
                                             2.549
                                             
                                                 0.000
                                            
                                             
                                                 0.250
                                                 2015-02
                                            
                                             
                                                 0.660
                                            
                                             
                                                 0.660
                                                 2015-11
                                            
                                             0.000
                                             3.459
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         Pt Mugu
                                         
                                             0.613
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.613
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         BAE
                                         Rockville, MD
                                         
                                             6.446
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.446
                                        
                                    
                                     
                                         Design & Analysis
                                         MIPR
                                         ARMY
                                         Redstone
                                         
                                             0.050
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                                 2015-02
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2015-11
                                            
                                             0.000
                                             0.850
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.392
                                             
                                                 0.000
                                            
                                             
                                                 0.230
                                                 2015-02
                                            
                                             
                                                 1.704
                                            
                                             
                                                 1.704
                                                 2015-11
                                            
                                             0.000
                                             2.326
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         CORVID
                                         Mooresville, NC
                                         
                                             2.900
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                                 2014-11
                                            
                                             
                                                 2.300
                                            
                                             
                                                 2.300
                                                 2015-11
                                            
                                             0.000
                                             5.700
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         CPFF
                                         RNB
                                         Arlington, VA
                                         
                                             0.010
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.010
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         SPAWAR
                                         Arlington, VA
                                         
                                             0.007
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.007
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         ARMY
                                         Cecom
                                         
                                             0.066
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.066
                                        
                                    
                                     
                                         Design & Analysis
                                         C
                                         FP
                                         GENERAL DYNAMICS
                                         Falls Church, VA
                                         
                                             1.660
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.660
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         VARIOUS
                                         (IWS 1A)
                                         
                                             59.773
                                             
                                                 9.790
                                                 2014-03
                                            
                                             
                                                 4.702
                                                 2015-02
                                            
                                             
                                                 19.100
                                            
                                             
                                                 19.100
                                                 2015-11
                                            
                                             0.000
                                             93.365
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         VARIOUS
                                         (VLS)
                                         
                                             24.877
                                             
                                                 0.050
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2015-11
                                            
                                             0.000
                                             26.127
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         NSWC
                                         WSMR
                                         
                                             0.000
                                             
                                                 0.100
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2015-11
                                            
                                             0.000
                                             0.600
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         PMRF
                                         Hawaii
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.772
                                                 2015-02
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2015-11
                                            
                                             0.000
                                             1.372
                                        
                                    
                                     
                                         Design & Analysis
                                         WR
                                         DOI
                                         Washington D.C.
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.342
                                                 2014-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2015-11
                                            
                                             0.000
                                             0.742
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         NSWC
                                         Port Hueneme
                                         
                                             1.365
                                             
                                                 0.700
                                                 2014-03
                                            
                                             
                                                 1.591
                                                 2015-02
                                            
                                             
                                                 0.975
                                            
                                             
                                                 0.975
                                                 2015-11
                                            
                                             0.000
                                             4.631
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         NSWC
                                         WSMR
                                         
                                             24.142
                                             
                                                 1.900
                                                 2014-03
                                            
                                             
                                                 0.250
                                                 2015-02
                                            
                                             
                                                 0.375
                                            
                                             
                                                 0.375
                                                 2015-11
                                            
                                             0.000
                                             26.667
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         PMRF
                                         Hawaii
                                         
                                             38.201
                                             
                                                 0.000
                                            
                                             
                                                 2.099
                                                 2015-02
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2015-11
                                            
                                             0.000
                                             42.300
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         NAWC
                                         Pt Mugu
                                         
                                             0.769
                                             
                                                 2.000
                                                 2014-03
                                            
                                             
                                                 0.300
                                                 2015-02
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2015-11
                                            
                                             0.000
                                             6.069
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         C
                                         CPAF
                                         RAYTHEON
                                         Tucson, AZ
                                         
                                             17.107
                                             
                                                 1.854
                                                 2014-03
                                            
                                             
                                                 1.668
                                                 2015-02
                                            
                                             
                                                 11.000
                                            
                                             
                                                 11.000
                                                 2015-11
                                            
                                             0.000
                                             31.629
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         C
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             5.806
                                             
                                                 1.630
                                                 2014-03
                                            
                                             
                                                 0.875
                                                 2015-02
                                            
                                             
                                                 3.950
                                            
                                             
                                                 3.950
                                                 2015-11
                                            
                                             0.000
                                             12.261
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         NSWC
                                         Corona
                                         
                                             5.098
                                             
                                                 1.620
                                                 2014-03
                                            
                                             
                                                 0.300
                                                 2015-02
                                            
                                             
                                                 1.485
                                            
                                             
                                                 1.485
                                                 2015-11
                                            
                                             0.000
                                             8.503
                                        
                                    
                                     
                                         Develpomental Test & Evaluation
                                         WR
                                         NSWC
                                         Dahlgren
                                         
                                             0.958
                                             
                                                 0.550
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.800
                                            
                                             
                                                 0.800
                                                 2015-11
                                            
                                             0.000
                                             2.308
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         VLS
                                         Arlington, VA
                                         
                                             1.894
                                             
                                                 0.150
                                                 2014-03
                                            
                                             
                                                 0.150
                                                 2014-11
                                            
                                             
                                                 0.325
                                            
                                             
                                                 0.325
                                                 2015-11
                                            
                                             0.000
                                             2.519
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         COMPTEVFOR
                                         Norfolk, Va
                                         
                                             1.364
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2015-11
                                            
                                             0.000
                                             1.664
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         VARIOUS
                                         (IWS 1A)
                                         
                                             0.902
                                             
                                                 0.000
                                            
                                             
                                                 1.330
                                                 2015-02
                                            
                                             
                                                 4.800
                                            
                                             
                                                 4.800
                                                 2015-11
                                            
                                             0.000
                                             7.032
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NSWC
                                         Carderock
                                         
                                             0.000
                                             
                                                 2.000
                                                 2014-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2015-11
                                            
                                             0.000
                                             2.200
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWC
                                         China Lake
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 1.130
                                            
                                             
                                                 1.130
                                                 2015-11
                                            
                                             0.000
                                             1.130
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         ONR
                                         Arlington, Va
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.536
                                                 2015-02
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2015-11
                                            
                                             0.000
                                             2.536
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         DOI
                                         Washington D.C.
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.864
                                            
                                             
                                                 0.864
                                                 2015-11
                                            
                                             0.000
                                             0.864
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Services
                                         C
                                         CPAF
                                         VARIOUS
                                         Various
                                         
                                             25.051
                                             
                                                 1.730
                                                 2014-03
                                            
                                             
                                                 1.500
                                                 2015-02
                                            
                                             
                                                 3.851
                                            
                                             
                                                 3.851
                                                 2015-11
                                            
                                             0.000
                                             32.132
                                        
                                    
                                     
                                         Travel
                                         Various
                                         IWS3
                                         Arlington, VA
                                         
                                             1.132
                                             
                                                 0.050
                                                 2014-03
                                            
                                             
                                                 0.100
                                                 2015-02
                                            
                                             
                                                 0.051
                                            
                                             
                                                 0.051
                                                 2015-11
                                            
                                             0.000
                                             1.333
                                        
                                    
                                     
                                         DAWDF
                                         C
                                         FP
                                         Not Specified
                                         Not Specified
                                         
                                             1.130
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.130
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Proj 3092
                                 
                                     
                                         IOC
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Full Operational Capability (FOC)
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         DT/OT DI (FOT&E)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Runs for the Record
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Runs for the Record Final Report
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration Captive Flight Test (CFT) 1
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration Base Test (LBT) 1
                                         
                                             
                                                 2
                                                 2018
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration At-Sea test 1
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration SRR
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration SFR
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration PDR
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Integrated Fire Control
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2018
                                            
                                        
                                    
                                     
                                         NIFC-CA LFT -2
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         NIFC-CA AS-2
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         NIFC-CA LIVE FIRE (WSMR)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         NIFC-CA LIVE FIRE 2 (WSMR)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         NIFC-CA LIVE FIRE
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         NIFC-CA CDR
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         NIFC-CA I&T
                                         
                                             
                                                 2
                                                 2018
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         NIFC-CA Increment 2 Live Firing Testing
                                         
                                             
                                                 4
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Integrated Fire Control Increment 2
                                         
                                             
                                                 4
                                                 2018
                                            
                                             
                                                 4
                                                 2020
                                            
                                        
                                    
                                     
                                         Low-Rate Initial Production III Deliveries
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Low-Rate Initial Production IV Deliveries
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 1 Deliveries
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 2 Deliveries
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 3 Deliveries
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 4 Deliveries
                                         
                                             
                                                 3
                                                 2018
                                            
                                             
                                                 2
                                                 2019
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 5 Deliveries
                                         
                                             
                                                 3
                                                 2019
                                            
                                             
                                                 2
                                                 2020
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 2 Award
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 3 Award
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 4 Award
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 5 Award
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Full Rate Production (FRP) 6 Award
                                         
                                             
                                                 2
                                                 2018
                                            
                                             
                                                 2
                                                 2018
                                            
                                        
                                    
                                     
                                         OT-5/15 Flight Test
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Future Capability Tri-Capable Missile Regression Flight Tests
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration Captive Flight Test (CFT) 2
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration Captive Flight Test (CFT) 3
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration Base Test (LBT) 2
                                         
                                             
                                                 4
                                                 2018
                                            
                                             
                                                 4
                                                 2018
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration At-Sea test 2
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration At-Sea test 3
                                         
                                             
                                                 3
                                                 2018
                                            
                                             
                                                 3
                                                 2018
                                            
                                        
                                    
                                     
                                         Future Capability Demonstration At-Sea test 4
                                         
                                             
                                                 3
                                                 2019
                                            
                                             
                                                 3
                                                 2019
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    





